

Tasks	FY2011												FY2012												FY2013			
	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7
Design																												
ASC																												
Folding Optimization																												
Simulated Plant Test																												
Linear Plant																												
Non-linear time domain plant																												
Digital Controller																												
Closed Loop Test																												
OMC																												
Requirement fix																												
LSC Design																												
ASC Design																												
Prototype Fabrication																												
Prototype Test																												